# EXTENSION OF TIME PROPOSAL

| | |
|---|---|
| Name of Work | Drilling of Borewell and Providing Pump and Motor and Laying Pipe line at Vinayakanagara Dwarakanagara, Kattigenahalli, Surrounding area in ward no. 05 Byatarayanapura |
| Amount of Work Portion | |
| Estimated Cost | 14625645.00 |
| | 150.00 Lakhs |
| Name of Contractor | M/s. Kranthi Electricals, Sri H.V. Nagaraj, Contractor, Thirumala Complex, DVG Road, Bagepalli-561207 |
| Agreement No | |
| No and date under which work order issued | BBMP/EE/BTP/WO/124/2020-21<br>Date: 01.10.2020 |
| Time limit originally fixed for completion | 90 Days |
| Date of application by the contractor for granting extension of time | |
| Date of receipt of application in the sub division office | |
| Extension granted if any | Nil |
| i) | |
| ii) | |
| Work carried out by the contractor during the original period stipulated in the contract | Nil |
| Work carried out during 1st extension | Nil |
| Work carried out during 2nd extension | Nil |
| Time now applied for | |
| Date of recommending time limit applied for | |
| Whether the original application of the contractor is enclosed. | Yes |
| Balance of work remaining to be done | - |
| Probable time required for completion of remaining work | - |
| Cost of work charged establishment charged on the work after the expairy of original period. | Nil |
| Whether notice as per clause of contract has been issued. | No |
| Remarks of the AEE and the daily rate of penalty proposed | |
| Remarks of the EE with the daily rate of penalty proposed | |

Assistant Engineer
Ward No. 05(Jakkur)

Executive Engineer

Assistant Executive Engineer
Byatarayanapura Sub Division, Bangalore-24.

Assistant Executive Engineer
Byatarayanapura Sub Division
B.B.M P Bangalore-560024

Scanned by CamScanner